
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:46 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 119 Date: 11-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 280

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 11, 2013
Weather – clear, calm

Painting Suspender Rope Separator – South Main and Side Span

METS’ inspector, R Jones, and painter, A Leon, continued working on the top 2 tiers suspender separators
from pp36 to 46 today using the favco crane basket. All locations received one coat up from yesterday:

PPSeparator

362nd tierDTM and gravel gray noxyde
38top tierDTM
2nd tierDTM and gravel gray noxyde
40top tierDTM
2nd tierDTM and gravel gray noxyde
44top tierDTM
2nd tierDTM and gravel gray noxyde
46top tierDTM
2nd tierDTM

Painting Suspender Rope – North Main Span
METS’ inspector, Rex Jones, did inspection on blue gray noxyde at pp50 to pp60. All locations had
holidays. Painters started rinsing the suspender ropes at 0900 since no paint was applied on the ropes
yesterday.
PPRopeStartFinish Remark

50ALL(See Mahmoud’s diary)blue gray noxyde (2nd coat)
52ALL(See Mahmoud’s diary)blue gray noxyde (2nd coat)
54ALL(See Mahmoud’s diary)blue gray noxyde (2nd coat)
56ALL(See Mahmoud’s diary)blue gray noxyde (2nd coat)
58ALL(See Mahmoud’s diary)blue gray noxyde (2nd oat)
60ALL (See Mahmoud’s diary)blue gray noxyde (2nd coat)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 119 Date: 11-Mar-2013 Monday

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan,
(Blue gray oxyde pp50 to 60 - Jorge Diega, Manuel Barrios, Daniel Duran)
(Separator – Adilberto Leon, Ryan Evanchik)

Laraine’s Hour – 0700 to 1630 (field 0800 to 1630)
(I helped Matt Bruce on surveying at the tower from 1000 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 0.00 0.00 8.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

ADILBERTO LEONPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00
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